Timeline for New Academic Program Implementation

August

August

August

Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul

March

- NISP to ACHE in late March
- Proposal to ACHE in June

September

- Substantive Change Prospectus six (6) months prior*
- SACSOC deadline for SCP review
- January 1 for 7/1 - 12/31 implementation
- July 1 for 1/1-6/30 implementation

minimum time before implementation

- *Conceptual APA Approval must go through Associate Provost and *Senior Vice Chancellor for Academic Affairs*

DECISION

September

July Recieves SACSCOC approval:

: 2013

T : 2017